

# Review Timeline & Deliverables

- Q1: Define use cases
  - Prepare summary memo
- Q2: Analysis under baseline scenario for each use case
  - Prepare summary report and data for use in economic/societal analysis
- Q3:
  - Finalize proposed grid-modernization developments for Scenario 2
  - Analysis under Scenario 2
  - Prepare summary report and data for use in economic/societal analysis
- Q4: Define initial scenario 3
  - First stakeholder meeting in this Quarter
- Q5: Analysis under scenario 3
  - Prepare summary report and data for use in economic/societal analysis
- Q6-Q7: Refinement of scenarios based on economic societal impacts

